

Parking Ordinance Timeline

Week of March 31st

- ✓ Enter item into Novus (work session)
- ✓ Work session on **April 16th**

Week of May 12th (Deliver on May 15th)

- ✓ Create Notice of Hearing
- ✓ Make 13 copies
 - Attach NOH to appropriate item
- ✓ Distribute to: All Justice Courts, Clerks Office, Development Services front counter, and PW table at front door
- ✓ Post digital copy to cleargov page
- ✓ Work with Kevin to write ordinance

Week of May 19th

- ✓ Send NOH to newspapers (5/22)

Week of June 9th

- ✓ Create staff report & PowerPoint
- ✓ Prepare Novus item

Week of June 16th

- ✓ Submit Novus item

July 2nd (BOS Day)

Delivery List

Justice Courts

JP1 - Pioneer- (San Tan): **3675 E Hunt Highway, San Tan Valley**

JP2 - Casa Grande: **820 E Cottonwood Lane, County Complex, Casa Grande**

JP3 - Central Pinal (Florence/Coolidge/Eloy): **119 W Central Avenue, Coolidge**

JP4 - Western Pinal (Maricopa): **19955 N Wilson Avenue, Maricopa**

JP5 - Copper Corridor (Superior/Oracle): **60 E Main Street, Superior**

JP6 - Apache Junction: **575 N Idaho Road, Apache Junction**

Supervisors' District Offices

District 1: **392 S Main Street, Coolidge**

District 2: **31505 N Schnepf Road, San Tan Valley**

District 3: **820 E Cottonwood Lane, Building A, Casa Grande**

District 4: **135 N Pinal Street, Florence**

District 5: **575 N Idaho Road, Suite 101, Apache Junction**

Clerk of the Board

County Website (IT)

Development Services Front Counter