



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

Western-Pacific Region  
Airports Division  
Phoenix Airport District Office

3800 N. Central Avenue  
Suite 1025, 10<sup>th</sup> Floor  
Phoenix, AZ 85012

May 12, 2022

Sent Via Email: [jim.petty@pinal.gov](mailto:jim.petty@pinal.gov)

James Petty  
Pinal Airpark Manager  
85 North Pinal Street  
Florence, AZ 85132

Dear Mr. Petty:

Pinal County  
Pinal Airpark (MZJ)  
AIP 3-04-0055-001-2020  
Amendment Number 1

This is in response to your letter dated May 5<sup>th</sup>, 2022 requesting an amendment to the Grant Agreement for the subject AIP project to revise the project budget to accommodate final project costs, as set forth in the Grant Agreement accepted by the Sponsor on June 29<sup>th</sup>, 2020

This letter, together with your letter, effects the amendment, as requested, and commits the Federal Aviation Administration, acting for and on behalf of the United States of America, to increase the final Federal grant amount to \$974,812.00, an increase of \$82,209.00

Under the terms of the Grant Agreement, this document is incorporated into and constitutes Amendment No.1 to the above referenced Grant Agreement. All other terms and conditions of the Grant Agreement remain in full force and effect.

Sincerely,

Mike N. Williams, A.A.E.  
Manager  
Phoenix Airports District Office