

ARIZONA OFFICE OF THE ATTORNEY GENERAL
Child and Family Advocacy Centers Funding 2023
PROJECT AMENDMENT REQUEST (PAR)

Grantee Name: Pinal County Board of Supervisors, San Tan FAC PROJECT TITLE: <u>Arizona Child & Family Advocacy Center</u> GRANT PERIOD: 1/1/23-12/31/23	SUBGRANT NUMBER: AG23-0016-017 CHANGE NUMBER: 1 CFDA No.: <u>N/A</u>
---	--

CATEGORY:	Approved Budget	REVISION AMOUNTS FOR EACH LINE ITEM) (+/-	Revised Budget
Personal Services/Personnel	\$0.00	\$0.00	\$0.00
ERE/Fringe	\$0.00	\$0.00	\$0.00
Travel	\$6,841.46	\$0.00	\$6,841.46
Equipment	\$7,449.32	\$0.00	\$7,449.32
Supplies/Operating	\$0.00	\$0.00	\$0.00
Construction	\$0.00	\$0.00	\$0.00
Consultants/Contracts	\$0.00	\$0.00	\$0.00
Other	\$5,296.11	\$0.00	\$5,296.11
Indirect	\$0.00	\$0.00	\$0.00
Total	\$19,586.89	\$0.00	\$19,586.89

OTHER CHANGES:	FROM	TO
Personnel:	N/A	N/A
Name		
Title		
Phone/Email		
Name		
Title		
Phone/Email		
Contract:		
Name		
Title		
Phone/Email		

Change in Project Scope:	<input style="width:100%;" type="text"/>	OAG Use Only	<input style="width:100%;" type="text"/>
--------------------------	--	---------------------	--

AGENCY APPROVAL	SUBGRANTEE ACCEPTANCE	
Kris Mayes Attorney General	Ron Carlson	Mike Goodman
	<small>Executive Director or Equivalent's Name</small>	<small>President - Board of Directors, or Equivalent's Name</small>
By: Cindy Palmer	<small>Executive Director</small>	<small>Executive Board President</small>
<small>Contracts Manager</small>	<small>Administrative Manager</small>	<small>Pinal County Board of Supervisors, Chairman</small>
	<small>Executive Director or Equivalent's Title</small>	<small>President - Board of Directors, or Equivalent's Title</small>
X /	X /	X /
<small>Signature of Approving Official</small>	<small>Signature</small>	<small>Signature</small>
<small>Date</small>	<small>Date</small>	<small>Date</small>

Although we have successfully completed most remaining grant related purchases, due to staff shortages, there remain a few things that still need to be ordered. An extension of one full quarter (May - July) will allow for those final purchases to be made as well as allow time for them to hit the general ledger for grant reporting purposes. The new termination date will be July 30, 2024.